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PINAL COUNTY ROAD PAVING MITIGATOIN PROJECT 

3RD QUARTER REPORT AS OF SEPTEMBER 30, 2017 
 

Description of Project Activities and Milestones: 

Entellus - design consultant, completed 100% design plans on August 18, 2017. 
 

ViaSun Corporation was procured and given the Notice To Proceed on September 20, 2017 as the construction 
contractor of the substantial road paving portion of the project to include earthwork, base import and install and 
concrete ford wash crossings.  Equipment mobilization and earthwork-subgrade construction and preparation 
began September 25, 2017. 

 
Storm Water Prevention Plan completed and waddles installed per plan locations on September 25, 2017. 
 
Continued environmental support and services through SWCA environmental consultant. 
 
Continued coordination with water resource. 

 
Continued identification and field location of existing water line to ensure no conflicts with road paving project. 

 
Pinal County In-House Staff began the installation of erosion control measures on August 11, 2017 and anticipate 
completion by October 6, 2017. 
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Summary of Expenditures 2nd Quarter: 
Entellus Engineering and Design Services……………………………………..$84,162.21 

SWCA Environmental Services……………………………………………….....$6,943.50 

Portable Toilet Services……………………………………………………………$385.00 

Inmate Contracted Services………………………………………………………..$532.00 

Equipment Purchases: 

Empire Skid Steer……………………………………………………....$66,495.76 

Vermeer Vacuum Trailer……………………………………………….$67,648.81 

Pinal County In-House Associated Expenditures: 

Labor…………………………………………………………………...$41,980.09 

Equipment……………………………………………………………....$33,741.26 

ADOT Spec Cattle Guards……………………………………………..$36,011.26 

Other Miscellaneous Materials and Small Tools under $5000………....$12,530.23 

 

 

TOTAL 2ND QUARTER EXPENDETURES AS OF JUNE 30, 2017....$350,430.12 

 

 

Summary of Expenditures 3rd Quarter: 
Entellus Engineering and Design Services……………………………………..$50,448.01 

SWCA Environmental Services………………………………………………...$19,441.80 

Equipment Purchases: 

Concrete Pump………………………………………………………… $70,346.19  

Pinal County In-House Associated Expenditures: 

 Labor…………………………………………………………………....$39,532.08 

  Equipment……………………………………………………………....$21,068.75 

  Plywood for Concrete Forms…………………………………………….. $406.70 

  Concrete 3,000 P.S.I……………………………………………………. $8,213.30 

  Aggregate Base Course…………………………………………………… $106.44 

  ADOT Spec Cattle Guards…………………………………………………$371.25 

  Rip Rap 6” – 14”………………………………………………………..$14,334.75 

 

  

TOTAL 3rd QUARTER EXPENDETURES AS OF SEPTEMBER 30, 2017...$224,269.27 

 
 

 

TOTAL CUMALITIVE EXPENDETURES AS OF SEPTEMBER 30, 2017 = $574,699.39 
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